Donor-funded project's sustainability assessment : a qualitative case study of a results-based financing pilot in Koulikoro region, Mali by Seppey, Mathieu et al.
RESEARCH Open Access
Donor-funded project's sustainability
assessment: a qualitative case study of a
results-based financing pilot in Koulikoro
region, Mali
Mathieu Seppey1,2* , Valéry Ridde1,2, Laurence Touré3 and Abdourahmane Coulibaly3
Abstract
Background: Results-based financing (RBF) is emerging as a new alternative to finance health systems in many
African countries. In Mali, a pilot project was conducted to improve demand and supply of health services through
financing performance in targeted services. No study has explored the sustainability process of such a project in
Africa. This study’s objectives were to understand the project’s sustainability process and to assess its level of
sustainability.
Methods: Sustainability was examined through its different determinants, phases, levels and contexts. These were
explored using qualitative interviews to discern, via critical events, stakeholders’ ideas regarding the project’s
sustainability. Data collection sites were chosen with the participation of different stakeholders, based on a variety
of criteria (rural/urban settings, level of participation, RBF participants still present, etc.). Forty-nine stakeholders were
then interviewed in six community health centres and two referral health centres (from 11/12/15 to 08/03/16),
including health practitioners, administrators, and those involved in implementing and conceptualizing the
program (government and NGOs). A theme analysis was done with the software © QDA Miner according to the
study’s conceptual framework.
Results: The results of this project show a weak level of sustainability due to many factors. While some gains could
be sustained (ex.: investments in long-term resources, high compatibility of values and codes, adapted design to
the implementations contexts, etc.) other intended benefits could not (ex.: end of investments, lack of shared
cultural artefacts around RBF, loss of different tasks and procedures, need of more ownership of the project by the
local stakeholders). A lack of sustainability planning was observed, and few critical events were associated to phases
of sustainability.
Conclusions: While this RBF project aimed at increasing health agents’ motivation through different mechanisms
(supervision, investments, incentives, etc.), these results raise questions on what types of motivation could be more
stable and what could be the place of local stakeholders in the project; all this with the aim of more sustained and
efficient results.
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Résumé
Contexte: Le financement basé sur les résultats (FBR) est. un type de financement de plus en plus utilisé dans les
systèmes de santé en Afrique. Au Mali, un projet pilote de FBR a été implanté afin d’améliorer l’offre et la qualité
des soins, en ciblant des services payés à la performance. Aucune étude n’a encore exploré le processus de
pérennisation d’un tel. programme en Afrique. Les objectifs de cette étude étaient de mieux comprendre le
processus de pérennisation du projet et d’évaluer son niveau de pérennité.
Méthodologie: La pérennisation a été analysée à travers ses différents déterminants, phases, niveaux et contextes.
Quarante-neuf entrevues ont été effectuées dans six centres de santé communautaire et deux centres de santé de
référence (de 11/12/15 à 08/03/16) avec des prestataires de soins, gestionnaires et ceux impliqués dans
l’implantation et conceptualisation du projet (gouvernement et ONGs). Les sites de collecte de données ont été
choisis avec la participation de différentes parties prenantes et sur la base de différents critères (contexte rural/
urbain, niveau de participation, participants FBR toujours présents, etc.). Une analyse thématique a été conduite
avec le logiciel QDA Miner © en lien avec le cadre conceptuel de l’étude.
Résultats: Les résultats montrent que le niveau de pérennité du projet est. faible pour plusieurs raisons. Lorsque
certains gains ont pu être maintenus (ex.: investissements dans des ressources à long-terme, compatibilité des
valeurs et codes, design adapté aux contextes d’implantation, etc.), d’autres n’ont pu l’être (ex.: fin des
investissements, manque de partage d’artefacts culturels autour du FBR, perte de tâches et procédures FBR, besoin
d’appropriation du projet par les parties prenantes). Un manque de planification de la pérennité a été observé, et
peu d’événements critiques ont été associés aux phases de la pérennisation.
Conclusions: Si ce projet FBR visait à l’augmentation de la motivation des agents de santé via différents
mécanismes (supervision, investissements, primes, etc.), ces résultats amènent à se poser des questions sur quels
types de motivation serait plus stables et quelle serait la place des parties prenantes; tout ceci avec le but d’obtenir
des résultats plus efficients et pérennes.
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Background
Ways of financing health systems are in constant evolu-
tion, depending on needs for efficiency, quality or access
to care [1–4]. In Africa, those financing methods are often
influenced by international orientations [1–3, 5, 6]. To this
day, many international organisations encourage the im-
plementation of results-based financing (RBF) methods to
increase health professionals’ productivity and quality of
services [1, 2, 4, 6–9]. Supply-centred RBF is the provision
of incentives (financial or else) linked to the production
and the quality of specific services. Theoretically, this link
between incentives and targeted services would allow a
better adequacy between supply and demand for care ser-
vices [7, 10, 11]. There is however no clear consensus
around the effects of RBF, depending on the different
settings, types of services or RBF designs [12–15]. While
research efforts have focused on RBF projects’ effects, very
few studies offered a better understanding of the sustain-
ability of such projects, which is an actual gap in the
knowledge around RBF [7, 16, 17].
Many questions are currently asked concerning
project implementation: are the projects effective,
cost-efficient in the long run or do they cease to exist
at the end of their budget [18]? The growing study of
sustainability starts giving some answers to
researchers and project managers but remains very
limited and does not offer a consensus around the
concept of sustainability [18–20]. Supporting this idea, the
concept of sustainability is often distorted in many ter-
minologies: institutionalisation, diffusion, appropriation,
consolidation, durability, integration, perpetuation, routin-
isation, permanency, maintenance, and many more [21].
However, the aspects of temporality and integration to a
structure remain preponderant in the conceptualisation of
sustainability (as a process and as a status at a point in
time) [21–23]. Many models represent sustainability as
the main goal of a project [21, 23]. Chambers et al. [24]
nonetheless illustrate sustainability as a continued
process (in comparison to a goal), fed by a constantly
changing context of implementation and a dynamic
intervention being modified through time. This model
is considered more realistic by better reflecting the
organisational reality than a model considering sus-
tainability as a mere final step [24, 25].
A sustainable status can be categorised into five levels:
i) null, if no activities from the intervention subsisted
within the host organisation, ii) precarious, when some
activities subsisted but still are unofficial, dependant
from specific actors and do not correspond to the inter-
vention framework, iii) weak, if activities officially con-
tinue, but do not systematically show the determinants
of a routine and can easily disappear in the short term,
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iv) moderate, when activities are stable and totally routin-
ized, and v) high when those routinized activities are insti-
tutionalised at a higher level of implementation (e.g.
national level) [20, 25, 26]. Routinisation represents the
first 4 levels of activity integration within a host organisa-
tion, all this through four main determinants: organisa-
tional memory, values and codes, rules and procedures,
and adaptation to contexts [21]. Organisational memory is
the ability to maintain the structure of the organisation
(social network, archive system, etc.) via stable resources.
Values and codes are represented through cultural
artefacts (symbols, rituals and languages) that the inter-
vention’s stakeholders share together. Rules and proce-
dures are the framework in which actions are taken and
decided for the implementation of the intervention.
Finally, adaptation is an intervention’s capacity to corres-
pond to its context in regards to its simplicity, its ability
not to perturb the host organisation’s daily activities, etc.
Being the fifth degree of sustainability, institutionalisation
refers to a systematic level of integration through social
norms, standards, legal frameworks, etc. [21]. As a pilot,
this project cannot be expected to be evaluated against the
goal of institutionalisation. However, it can be assessed in
regards to its routinisation process. It is therefore through
routines (via its main determinants) that sustainability will
be measured; routines being acquired activities by the or-
ganisations thanks to the pilot [27].
Very few studies deal with sustainability of develop-
mental projects in Africa [28] and even less concerning
RBF projects (as a routinisation process more specific-
ally) [14, 17, 29–31]. Therefore, the objective of this
study is to evaluate the degree of sustainability of a RBF
pilot project and to better understand its sustainability
process.
To respond to these objectives, a case study [32] was
made of the RBF pilot project in Mali. Concerning this
country, it is administration is perceived as highly decen-
tralised. National, specialised and regional hospitals are
public autonomous establishments and represent tertiary
health centres at the national level and in the eight
regions. Referral health centres (CSREF) refer to the
national direction for health (DNS) and are at the health
district level. They are managed by the circles’ councils
(CC) (circles are the administrative level between regions
and villages and correspond more or less to the health
districts) and form the secondary line of health care ser-
vices. First line services are given by the community
health centres (CSCOM) which are situated at the health
area level and managed by community health associa-
tions (ASACO) with communes (or communal councils).
They refer to the CSREF [33, 34].
The pilot project went on from February 2012 to
December 2013 in the health districts of Dioïla, Fana
and Banamba (Koulikoro region) and was implemented
by the Ministry of Health and Public Hygiene (MHPH)
with the help and funds of the Dutch cooperation (SNV)
and the Royal Tropical Institute (KIT). The implementa-
tion was divided in 5 phases/payments were a total of 26
CSCOM and 3 CSREF gradually entered the project
[35]. This pilot’s objectives were to improve the
provision of services and their quality in the region, one
of the poorest in the country, and to be the first step of
a reform of the national health system [35–37]. A
diverse group of actors was involved in this RBF project:
health practitioners from CSCOM and CSREF (being
the services’ providers), communes and ASACO (as
service contractors and buyers), district and regional
health managers from the district managers’ team and
the regional direction for health (DRS) (as regulators and
auditors of the CSCOM and CSREF levels respectively),
and different independent international non-governmental
organisations (NGO) (playing the role of results counter-
auditors) [37]. RBF consisted in granting workers and
health organisations performance bonuses linked to the
provision of quality services. After buying those services
(transferring the bonuses), 40% of the bonuses were
redistributed to health care personnel and 60% to the orga-
nisations’ managing committee (ASACO or CC) (vice versa
in regards to CSREF). The bonuses received by health care
personnel could represent more than double the normal
revenue [35]. Like other RBF projects, the pilot on Mali also
included components such as the reinforcement of the or-
ganisations’ monitoring and evaluation system, a greater
participation and autonomy of local authorities, committees
and health agents in the organisations’management, as well
as the clarification of different procedures, roles and
activities [38]. At the end of the project, a significant in-
crease of service utilisation was seen, particularly with the
healthy children’s monitoring (SES) or the third post-natal
consultations (CPON). This pilot project is part of a larger
reform of the health system, aiming to establish payments
after services’ provision and evaluation [35].
Methods
Conceptual framework
The conceptual framework used for this study comes
from the integration of the propositions of Johnson et al.
(2004), Chambers et al. (2013), Pluye, Potvin and Denis
(2004) et Moullin et al. (2015) [21–24] [see Fig. 1]. Our
framework proposes a representation of sustainability as
a processual concept including: i) its determinants, ii)
the process of sustainability, iii) the contexts within
which sustainability takes place, iv) critical events influ-
encing sustainability, and v) degrees of sustainability
resulting from the previous elements.
First, according to the literature, five determinants are
to be considered in regards to the capacity of an inter-
vention to be sustainable: i) the adaptation to the
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different contexts of implementation, ii) the creation of
organisational memory, iii) the match between values
and codes of the intervention and the ones of the host
organisation, iv) the establishment of rules and
procedures, and v) the relationship between the project
stakeholders [22, 24, 25]. The development of relation-
ships between the project’s stakeholders takes into
account many elements: creation/reinforcement of the
stakeholders’ networks, communication, project appro-
priation by the stakeholders, their specific motivation/
benefits, and leadership.
Second, due to the evolving context of the intervention,
the sustainability process must be continued throughout
its different phases: i) the evaluation of the integration’s
capacities of both the host organisation and the interven-
tion, ii) the planning of sustainability, iii) the execution of
actions towards sustainability, iv) the evaluation of the
current degree of sustainability, and v) the modifications
of planning/actions towards sustainability [22].
Third, sustainability must be linked to its contexts that
can be categorised into five different implementation
contexts, going from the most intervention-centred to
the most general: i) the intervention itself, ii) the individ-
uals working directly in the intervention, iii) the host
organisation englobing the intervention, iv) the local en-
vironment and its different actors, and v) the external
system of values (politics, economics, laws, morality).
Those implementation contexts integrate sustainability
determinants and its process, as well as the degree of
sustainability.
Fourth, critical events are also integrated into this
framework since they can directly influence implementa-
tion contexts or the different determinants of
sustainability. Critical events are normally shared be-
tween actors and therefore represent turning points
in the history of a project. Concerning sustainability,
different events are of particular interest; events re-
lated to the project’s standardisation (its institutiona-
lisation), the stabilisation of its resources, risks taken
for the project, the integration of its rules and proce-
dures within the organisation, the motivation of
actors to get involved in the project, its adaptation to
the context of implementation, the correspondence of
objectives between the organisation and the project,
transparent communication and the sharing of the
project’s cultural artefacts. Finally, degrees of sustain-
ability are divided into five which were described
previously.
Data collection
The pilot project took place in 29 health centres in the
health districts of Dioïla, Fana and Banamba. Collection
sites were selected based on their ability to provide
maximum variation sampling. This was performed with
the help of key informants working in two CSREF and
according to different criteria: physical access, diversifi-
cation of sites (urban vs. rural; high vs low performance
through service indicators; deviant cases), availability of
data (low personnel rotation), and security. For security
reasons, no site was selected in the Banamba district,
leaving the sample to be comprised of the two
CSREF of Dioïla and Fana and three CSCOM per
district (6 CSCOM in total).
For every site, between 4 and 5 participants were inter-
viewed: management, health care practitioners and
ASACO or CC members. The CSCOM’s technical
Fig. 1 Sustainability framework. (Adapted from Johnson et al. [22], Chambers et al. [24], Pluye, Potvin and Denis [21] and Moullin et al. [23])
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directors (DTC) (being the only member of management)
and CSREF’s member of the administration served as key
informants in the recruitment of health care practitioners
and ASACO or CC members. Participants’ selection was
made upon their knowledge and experience regarding the
pilot project. Other participants were subsequently
recruited to deepen the understanding of the role of other
organisations involved in the implementation of the
project: the DNS, the DRS of Koulikoro, the SNV, the KIT
and the communes. In total, 49 semi-structured interviews
were conducted lasting between 30 min and 2 h [see
Table 1]. Interviews were individual and within the work
place or the health centre. While the audio was recorded,
notes were also taken during the interviews for better data
analysis. An interpreter was also trained by a senior
researcher to facilitate interviews in Bambara (AC). An
interview guide was constructed by the research team
(MS, VR, LT, AC) and validated through a pre-test with
three personnel members of a CSCOM. Minor modifica-
tions were made and pre-test data was also used for the
analysis. This guide comprised five sections according to
the sustainability’s determinants. Open ended questions
were used to collect data on sustainability’s determinants,
phases, contexts and critical events (elements based on
the conceptual framework described above).
Both audio recordings and interview notes were tran-
scribed verbatim. Audio recordings were also re-played
and listened to and the verbatim re-read (MS) (excep-
tion of the Bambara interviews) to ensure their validity
and integrity, as well as to perform an iterative analysis
of the data. The © QDA Miner software was utilised to
manage data and help for the thematic analysis. A code
tree was created (MS) and reviewed (VR) according to
the conceptual framework of the study [32]. This tree
was refined with the addition of new themes emerging
from the iterative analysis. Preliminary results were pre-
sented to different actors linked to RBF during a work-
shop in Bamako [39]. Comments helped to identify
other actors and to validate some data and analysis.
A documentary research was also done to triangu-
late data from the interviews and to better under-
stand the functioning of the project. Few documents
were available due to confidentiality and administra-
tive constraints.
Precautions were also taken during the study to fol-
low different rigorous criteria such as the credibility,
authenticity or integrity of the results. To ensure
transferability, details relating to the context, process,
intervention, etc. were also offered. This study was
approved by the ethical committee for health research
of the Université de Montréal (15–145-CERES-D) and
by the DNS in Mali (#3269). Participants’ consent was
informed, free and continued. Results stayed anonym-
ous and confidential at every step of the study.
Results
After the iterative analysis of data, results showed that
the RBF pilot project in Mali had weak degree of sus-
tainability, which will be explained through the following
empirical data. Table 2 presents a synthesis of the differ-
ent critical events, according to the implementation con-
texts, determinants and processes.
Sustainability determinants
Organisational memory
“Who writes well has a good pen!” (DTC, CSCOM Test).1
Many types of investments improved the quality and
quantity of services: material resources (construction of
maternity wards, medical furniture, motorbike repairs,
access to water and electricity, etc.), human resources
(trainings, personnel recruitments, etc.), informational
resources (population awareness-raising sessions con-
cerning RBF, inter-CSCOM meetings, etc.) and financial
resources (private loans, contributions). Those invest-
ments came from RBF purchases but also, to a lesser ex-
tent, from ASACOs’ proper funds to ensure greater
subsequent purchases by the RBF project. For example,
many obstetrical nurses were recruited before the first
purchase of services to ensure quality deliveries. Many
vehicles were also repaired to guarantee the “Advanced
strategies” (AS), which are mobile clinics reaching the
most remote communities with services such as family
planning (FP), vaccination or pre/post-natal consulta-
tions (CPN and CPON). Many investments in build-
ings (hangars, renovations, houses, etc.) stabilised
already acquired resources: “…the panels [solar], we
Table 1 Participants sampling
Districts
Fana Dioïla
Health areas (CSCOM) Management 3 4
Health care personnel 8 8
ASACO 3a 4a
Health districts (CSREF) Management 1 1







Directions DNS & DRS members 2
Implementation SNV & KIT members 3
Total 49
aOne of the interviews was conducted with two participants (both ASACO’s
president and treasurer were interviewed)
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- Sufficient amount of resources for the project’s
implementation
- Instable resources (foreign agencies)
Adaptation:
- Design of the intervention adapted to the
different contexts
- Simplicity of the design
Dev. of relationships:
- Important amount of stakeholders united for
the intervention
Evaluation of the integration capacity:
- Over reliance on foreign investments/prices
- Design mapping process by KIT
Sustainability planning:
- Project understood in a determined period of
time and experimental with no sustainability attached
Individuals Organisational memory:
- Increased expertise (trainings and feedbacks
from supervisions)
- Improved work conditions (long and short terms
investments in infrastructures and materials)
Values/Codes:
- Few cultural artefacts shared between actors
- Problem of language between sub-groups of
stakeholders
Rules/Procedures:
- Clarity of the tasks (new routines) and roles
- Regular supervisions
- Low use of the implementation tools by health
workers (the supervisor takes responsibilities)
Adaptation:
- Correspond individuals’ needs (ex.: bonuses and
better work conditions)
- Low critical perspective towards the project
(absence of negative effects)
Dev. of relationships:
- High motivation of health workers (bonuses)
Execution of action towards sustainability:
- High rotation of personnel leading to few actions
towards sustainability
- Cessation (or diminution) of the bonuses, supervisions,
trainings, investments
Organisation Organisational memory:
- Punctual integration of new resources (financial,
infrastructures, materials, staff, etc.)
- Few risks taken for the project (ex.: investments
and demand of credits)
Values/Codes:
- New rituals put in place (ex.: meetings, supervisions)
- Correspondence of RBF’s goals and the organisation’s
(ex.: improve performance of health centres)
Rules/Procedures:
- Reinforcement of old routines and instituting new
ones (ex.: PMA)
Adaptation:
- Similarity of new and old routines
- Clear system of monitoring and evaluation
- Few adaptations of the project by the organisations
(ex.: new registries, awareness campaigns)
- Goals setting according to the organisation
Dev. of relationships:
- Unequal benefits to the stakeholders (ex.: bonuses
for health workers and moral recognition for
communes)
- Intra-organisation cooperation during the project
Evaluation of the integration capacity:
- Evaluation of performance only based over 3 months
prior the project
Execution of action towards sustainability:
- Sustained routines (better reception, punctuality, use
of registries)
- Few actions taken to sustain routines (ex.: talks in favour
to maintain results rather than routines)
Local environment Organisational memory:
- Local investments to prepare RBF (ex.: materials, new
staff, trainings)
Values/Codes:
- Absence of shared cultural artefacts
Dev. of relationships:
- Temporary reunion of stakeholders (ex.: communes,
women associations, health workers)
- Competition between organisations
- Few cooperation between organisations
Evaluation of the integration capacity:
- Local particularities not taken into account during first
evaluation
Sustainability planning:
- No planning to sustain the new relationships
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know that it is a sure investment.” (DTC, CSCOM 1).
In the context of limited resources, it is necessary to
maximise investments in time; “…equipment, when we
have it, it lasts… unless it is broken.” (ASACO/president,
CSCOM 4).
Investments responded to the different actors’
needs: work materials, training for health care practi-
tioners, improved quality/quantity of services,
awareness-raising campaigns promoting health centres
services, etc. An increased attendance of the health
centres was perceived by the different RBF stake-
holders, which therefore stabilised the centres’ reve-
nues and even augmented them: “Results that we had
with RBF, it is always [thanks to] the awareness-
raising campaigns… in 2014, 2015 [after RBF], with
consultations, there was even an increase, which is
through awareness-raising campaigns.” (Pharmacy
manager, CSCOM 6).
In preparation for RBF, workshops were given to dif-
ferent stakeholders to perfect their knowledge in regards
to their respective roles within the project. The level of
expertise was however low since “…everyone was new
with the concepts.” (Member 2, KIT). Some components
of the project had to be explained again through add-
itional workshops to increase comprehension: “I [a
hypothetic manager] have the pre-financing budget, and
then on top of that, also you get your primes de perform-
ance, but that's just after a quarter. So there in budgeting
terms, there was quite confusion at the beginning… and
that makes financial planning more complicated.”
(Member 2, KIT).
Few organisational risks were taken during the im-
plementation of RBF. Despite being perceived as risky
(large amounts of money, uncertainty regarding the
purchase of the services), some investments were
made with the aim of stabilising and increasing the
resources of the centres (construction of laboratories
for analysis, awareness-raising campaigns, etc.).
Values & Codes
“When you called me and said RBF, there… directly
I saw that… directly: good work and good results!”
(Mayor, CSCOM 4).
According to the majority of participants, the objec-
tives of health care centres and those of RBF were
“together” (corresponding). Health care centres’ objectives
consisted mainly to provide the minimum package of activ-
ities (PMA) and to be responsible for the population’s health,
“…approaching health structures to the population…”
(Mayor, CSCOM 4). Through RBF, the objective of quality
was added while focusing on health prevention/promotion.
Throughout the purchase of services, the personnel’s motiv-
ation also seemed to be an objective.
The sharing of cultural artefacts concerning RBF was
linked to the perceived project’s effects: investments, ser-
vice improvements (punctuality, 24 h services, well done
tasks, etc.) and the “buru futini2 [small bread]/prime” (fi-
nancial motivation). Results evaluations were integrated
in a certain language: “If you put such behaviour and
that the “RBF mogow”3 [RBF auditors] find you here…!”
(DTC, CSCOM 1); “We use to say “baara kèlaw”4 [the
workers, in association with the auditors]. They did not
limit themselves to what we told them, they went to
verify in the villages.” (Communal health committee
president, CSCOM 6). However, those elements of lan-
guage are now part of the past since the “buru futini”
and the “RBF mogow/baara kèlaw” discontinued at the
end of the project.
A gap between the different roles (management vs.
health care provision) was also illustrated in the language
and seemed problematic: “Us [CSCOM’s personnel], it is
technical and them [ASACO and communes], they are
community based, they have comprehensions of the
community.” (DTC, CSCOM 6); “Every time they [health
practitioners] talked with technical terms, if you were




External system Organisational memory:
- Trainings at national/regional levels
- Resources controlled by foreign agencies
Values/Codes:
- Correspondence of RBF’s goals and the health
system’s (ex.: improve health indicators)
Adaptation:
- From Rwandan RBF to “à la malienne” (decentralised
version of RBF)
- Embedded in the health system apart from the
budget management
Dev. of relationships:
- Lack of involvement of local authorities (ex.:
communes, governmental agencies)
Evaluation of the integration capacity:
- Lack of local leadership in making a baseline study
for the project (after USAID withdrew from the project
because of the coup d’État)
Sustainability planning:
- Dependence on international support to maintain the
gains of the project
Evaluation of sustainability and modifications:
- Sustainability is only considered through a scaling up
operation
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drowned, you had to make them stop and tell them: What
do you want to say by that?” (CC’s health commission
member). This gap was limiting interactions between key
stakeholders and obliged the CSREF to play an intermedi-
ary role in the communications between the CSCOM and
the parity committee (PC)(formed by 10 members of both
ASACO and communes), this weighted on the channels
of communication: “Us [CSCOM personnel], we have to
submit numbers, now the community [communes and
ASACO] does not understand the numbers, now it is the
manager’s team [from the CSREF] that is called by the
mayors.” (DTC, CSCOM 6). Despite a rapprochement
during RBF, a gap still seemed to be present between the
operational (health agents) and the community levels
(ASACO and communes).
According to the different centres, many rituals were in-
stituted or reinforced around activities due to RBF: plan-
ning meetings, hygiene practices, AS, etc. Nevertheless,
the end of the project brought the lessening of those
activities, which needed a certain level of investment.
Many participants mentioned that cheaper rituals were
still maintained: the use of minutes or administrative sup-
port, punctuality and better reception of the beneficiaries,
the production of monthly reports or the attendance to
monthly CSCOM meetings (some of these rituals being
there already before RBF). The involvement of communes
and CSREF diminished after the project, more especially
concerning supervisions or meetings with the CSCOM. In
a general point of view, there seemed to be insufficient
time to integrate efficiently those rituals: “The objective
was to create habits for people to ensure that even after
RBF… it seems to us that it ended before creating that
habit.” (CC’s health commission member).
Rules & procedures
“Even when you cultivate your field, you must do a
monitoring. As long as there is no monitoring, we harvest
nothing.” (Communal health committee president,
CSCOM 6).
Many rules and procedures from RBF were inte-
grated to the host organisation during the project’s
implementation: habits linked to work quality (punc-
tuality, kindness towards beneficiaries, use of regis-
tries, etc.) and some activities (SES, CPN or CPON).
However, those components did not all continue after the
project. According to different interviewees, the quality of
the contact with beneficiaries and the use of registries
were the elements that were the most sustained.
At the end of RBF, external supervision by the DRS
and international NGO ceased while CSREF supervisions
in CSCOM diminished (passing from 1/month to 1/year
in different CSCOM). We can therefore presume a
return to the old practices: “It is the lack of internal fol-
low up that brought us to fall back in the old practice.”
(Management member, CSREF 1). PCs and a health
commissions (part of the CCs) were also reinforced dur-
ing RBF with the objective to provide a better monitor-
ing and involvement of elected representatives in the
health sector. At the end of the project and more specif-
ically at the end of the purchase of services, the partici-
pation of communes declined: “We worked with this
idea of competition, but until then we have slacked after,
it is that mistake that got us.” (Communal health com-
mittee president, CSCOM 6).
Almost the entirety of participants declared the RBF
tasks were clear and corresponded to their prior tasks.
With RBF, the tasks were nonetheless clarified which
enabled the specialisation of some workers: e.g. the use
of a specific community midwife for the CPN, the
CPON or PF. Personnel engagement forms were signed
linking workers to their tasks; yet, no collected data can
demonstrate the sustainment of those forms. Notwith-
standing those improvements, a decrease of CPON, SES
and PF was noticed by stakeholders.
The inclusion of different RBF procedures’ manuals
concerning the planning of the centres did not seem ef-
fective, since they mostly remained unutilised: “If you go
for an activity and that you have difficulties on the
field… that we did not think about, then the y refer to
me. But regarding the document… not really.” (DTC,
CSCOM 3). The project stayed disconnected to the
health centres since it was considered as an external
project with a definite duration and a strict focus on
financial motivation: “The objectives were not the same
[as before], because RBF, at that moment, you do activ-
ities and you gain something.” (DTC, CSCOM 4).
Despite the efforts made to unite actors within the
health districts (CSCOM, ASACO, communes), every
entity stayed independent regarding its planning, even if
the health centres depended on these actors collabor-
ation for their good functioning: “…few micro-plans
[CSCOMs’ annual planning] were integrated within com-
munal budgets.” (Management member, CSREF 2).
Being perceived as a winning formula, few modifica-
tions of procedures took place during the RBF project.
Many initiatives came from health centres themselves
with the aim to augment the purchase of their services:
“Even just between us, vaccinators, we held reunions. We
talked about vaccination, good quality vaccination,
vaccines maintenance… That was to increase our points.”
(Vaccinator, CSCOM 5); “We required to all women in our
health area to do the CPN… Those who do not respect
those measures, we penalise you. Also, if you are coming
for the vaccination of the child, we do not accept until you
paid the penalty.” (ASACO/treasurer, CSCOM test).
According to different stakeholders, those modifications
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to RBF procedures show a certain pressure made by the
purchase of services on health providers; even leading to
data falsification (e.g. non provision of PF services, in-
creased numbers of consultations, etc.).
Adaptation
“In the first time, it was necessary to adapt people to
get results.” (CC’s health commission member).
In the context of individuals, much technical training
was offered and matched the actual qualification needs
of health providers: “…the nurses, health agents that do
not have a good level.” (Management member, CSREF
1). Gains were perceived: “When RBF arrived, I made
trainings that enabled me to know how to fill in all those
forms.” (Pharmacy manager, CSCOM 3). However, those
gains slowly disappeared with time and personnel
rotation: “Since RBF has stopped, there is more than a
year, the ASACO did not call for one training… the old
president [of the ASACO] has deceased and the new
president did not received any training.” (ASACO/treas-
urer, CSCOM test). It is worth noting that due to the
political situation and the impossibility of the country to
conduct local elections, much of the communal
personnel (mayors and members of CC) was simply
maintained, which helped sustain the expertise acquired
by the local authorities during the project.
Some specific aspects of each health organisation were
not taken into account during evaluations. This could
then penalise certain types of centres. A centre with a
smaller area of service could rapidly cap the possible
quantity of services offered; a centre with a low population
density would have higher costs for certain services (e.g.
SA); or a centre with a large area of service could have
difficulties in providing continued access to some quality
services in remote villages or hamlets.
The project took into account the communities’
different needs while involving them in trimestral evalu-
ations designed for the purchases of service. Elements
such as quality of the greeting, the cost of prescriptions
or the amount of time spent waiting were evaluated by
the “baara kèlaw” (auditors) that went in different vil-
lages for the counter-evaluation. An evaluation of the
needs in the Koulikoro region was also conducted
(through another project) and enabled to “… let [to
others the responsibility of] nutrition, because we saw
that nutrition, practically, was accounted for in our re-
gion.” (Ex-DRS member). Already started with the cre-
ation of a communal essential information system
(SIEC) (before RBF), the gathering of the stakeholders
(CSCOM, ASACO, communes, CSREF, CC) around the
health centres was facilitated, but faded at the end of the
RBF project: “It is shy now [communes’ implication],
anyway… the collaborative relationship, anyway, stayed…
the trust relationship.” (DTC, CSCOM 2).
After being inspired by the implementation of RBF in
Rwanda, the project was adapted to be more “à la mali-
enne”: “There is a mission that went in Rwanda for a
study visit, but the political context being different…
Therefore, we had to imagine all the tools necessary that
could help to the implementation of the RBF project.”
(Management member, CSREF 2). Adaptation was mainly
done to ensure the implication of the communities
(communes and circles more especially) in the project
since the Malian health system is highly decentralised.
The project was therefore well adapted to the Malian
health system general structure, using the hierarchy and
organisations already in place for the RBF implementation.
At the operational level, the project was unanimously
perceived as simple and compatible to the old tasks: “It
has nothing particular, it is our daily tasks that RBF wants
us to improve.” (Management member, CSREF 1). Tasks
and procedures were all perceived as pertinent and with
visible global effects (attendance to the centres, quality of
services, investments, etc.). Almost no problem linked to
the project was reported apart from its sudden ending
which provoked a certain incomprehension and demoti-
vation: “The negative effect was the abrupt weaning… you
know that with the end of RBF now, people have mostly
giving up.” (Management member, CSREF 1).
Development of relationships between stakeholders
“They [RBF team] have developed within you the team
work spirit, which has made our results better.”
(Health auxiliary, CSCOM 2).
RBF helped the gathering of the health centres’ stake-
holders: health centres personnel and management com-
mittee, communities (communes and circles) and even
other groups such as women, youth or religious associa-
tions and village chiefs. “Those contacts exist between
community health agents (CHA), those CHA, those rural
maternities… but we had the link cut… with RBF we re-
stored that, necessarily, since we had to unite to obtain re-
sults.” (Medicine unit member, CSREF 1).
Communication channels opened during RBF following
the hierarchy in the health system’s structure: “When pre-
visions are not achieved, the commune tells the ASACO to
join its efforts to fill the gap. The ASACO also comes to tell
the health agents to multiply their efforts to close the gap.”
(Community midwife, CSCOM 4). The communication
was on the other hand centred on results to achieve. Com-
munication during supervisions, evaluations and counter-
evaluations were not always clear for health care pro-
viders: “We have the impression that the guys [CSREF au-
ditors] are against us. If we could have the same
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information that those guys. We have the impression that
they are better equipped than us, that they have more in-
formation.” (DTC, CSCOM 3). Those conflicts emerged
because if the services did not meet quality criteria, they
were not purchased and the personnel, as well as the
health centre, could not benefit from the financial bo-
nuses. Nevertheless, “When there were errors, they [CSREF
auditors] would show them to us [CSCOM personnel],
and we would correct them [for the next purchase].”
(Vaccinator 2, CSCOM 3) thus enabling a continued quality
improvement process in the health centres.
While opening new communication channels, RBF
also favoured team work. Even though some tasks
became more specialised, a right to scrutiny was given
to every actor and permitted a better adoption of the ac-
tivities (from supervision to vaccination or deliveries) by
the different actors (more precisely health agents): “The
change that it [RBF project] brought, it is to gather
everyone… There are tasks that if only one person engage
itself to do… it will not be done well. But when everyone
[CSCOM personnel] works together, there is an exchange
of experience and each one understands its mistakes and
corrects itself.” (Auxiliary, CSCOM 2). The presence of
leadership was also linked to the notion of results and
objectives to be attained.
“If there is no more reunion, relationships, necessar-
ily, it ends. There will be permutations… there will be
rupture in the relations, necessarily.” (CC’s health
commission member). This situation post-RBF, concerns
especially the supervision done by the CSREF and the
DRS that was financed by the project. Communes and
the CC also disengaged themselves at the end of the
project, “It [the participation] went down a bit, because
the planning… we [CSREF personnel] do not do it with
them [CC] anymore. In fact, they participate less to prob-
lems resolution now.” (Hygiene unit member, CSREF 2);
“… if the ASACO has money, we [the commune] are easy
[there is less needs of implication in the CSCOM].”
(Mayor, CSCOM 4). This could be caused by the end of
the project’s funding and by a lack of motivation for the
actors. During the project, both communes and ASACO
did ask for individual bonuses, without success.
Sustainability process
“First we start by the diagnosis of the past activities,
then identify the problems, do plans, gather the
available resources to achieve the objectives, voilà!”
(Hygiene unit member, CSREF 2).
Evaluation of the integration capacity
An evaluation of capacities was made prior to the
implementation of the project in each of the
participating centres. This evaluation was conducted
with the participation of the different project’s stake-
holders. The lack of material and human resources
were identified at all levels of the health system:
qualified personnel and a variety of material (medical,
logistical, etc.) in the health centres, vehicles for
supervisions (DRS and CSREF), human and financial
resources (DNS). “The division that took care of RBF
[the DNS’s Sanitary Establishments division] was not
very developed [in terms of personnel and financing].”
(Ex-DNS member). Apart from the Dutch develop-
ment aid funds spent for the project, few resources
are given today to stabilise the project’s achievements.
This lack of resources was also reflected through
leadership that was not shared between local author-
ities and the project management in regards to the
capacities evaluation (and throughout the project):
“The government does not have the means, this is why
since that thing [RBF project] exists, it was not in-
volved.” (ASACO/treasurer, CSCOM 3). The abandon-
ment of the baseline study illustrates both the lack of
resources and leadership of the Malian government.
In fact, after the 2012 coup d’État, USAID (United-
States agency for international development) withdrew
its funds for the baseline study, of which the State
did not take responsibility “…at this moment, there
was no money in the system [for the baseline study]…
there was no resource.” (Ex-DRS member).
To better understand the needs of the stakeholders,
the project used a diversity of evaluations: “There are ob-
servations… demographic and health queries that are
made every 5 years, therefore tendencies. There are also
partners that conduct studies.” (Ex-DRS member). More
locally, an evaluation of the health centres was con-
ducted for the first results’ planning workshop, “…they
[SNV] told us [CSCOM personnel] to gather the 3
months [reports] prior RBF to see at what level we were.”
(DTC, CSCOM 6). The project aligned itself on popula-
tion needs assessments that could be vague, as well as
service evaluations that could be unrepresentative with
tendencies of not taking into account monthly or sea-
sonal specificities: “During dry season, CSCOMs have a
lower performance [attendance].” (ASACO/president,
CSCOM 1). Thanks to earlier projects with SNV in
the region such as the creation of a SIEC (without
links with the subsequent RBF project), the evaluation
of the relationships between actors (ASACO, com-
munes, CSCOM) was already made and actions had
already been taken to resolve some difficulties: lack of
communication between actors, lack of confidence in
the budget management and lack of involvement in
the CSCOM (by the ASACO or communes). A design
mapping was also made by the KIT to position itself
and better implement the project.
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Sustainability planning
Little attention was given to planning sustainability
since the project was considered as experimental and
therefore with a definite duration; the idea of scaling
up was however further developed according to differ-
ent documents from the project [35–37]. This is
explained by the fact the project took place in parallel
to rumours of a potential World Bank (WB) funding
for the scaling up of the project in the Koulikoro
region5 [40]. The designation of the project even al-
ternated from pré-pilote to pilot: “The idea was that
with the bank [WB], there will be a greater RBF
project and we [DNS] did not wish things to be
parachuted like that.” (Ex-DNS member); “The WB
will always say that it will do a pilot, therefore we
said, since the bank will do a pilot project, we will
say that we have done a pré-pilote. It is just position-
ing yourself…” (Ex-member, SNV) aiming to ensure a
RBF “à la malienne”.
The implementation and scaling up’s planning did not
correspond. Shortcuts were used during the pilot project
with the participation of external organisations having
the role of counter-verifying results (independent NGOs)
and managing the purchase of services (SNV/KIT): “In
the reflexions that we [SNV/KIT] made for our pilot… it
was to transform the “Agence Nationale d’Évaluation des
Hôpitaux” into a national agency for RBF… for verifica-
tion, instead of creating other structures.”6 (Ex-SNV
member); “Regarding the question of sustainability, are
we continuing like that? We must see for the normal
structures of financing in Mali.” (Ex-DNS member).
Execution of action towards sustainability
Few actions were taken to sustain the RBF project, this
was due to a lack of planning and appropriation by some
actors: “The final evaluation [of the project] interrogated
all structures [national level: DNS and MHPH], people
are very positive, but you do not feel that in their
manners, their actions.” (Ex-SNV member). The high
degree of personnel and project’s leaders’ rotation did
not facilitate action towards sustainability. Still some
exceptions remain: “Yesterday [February 4th, 2016], I
called out the community health agents to ensure data
did not fall, because if data would decrease, it will im-
pact on the money [the CSCOM revenue]… We planned
meetings in villages and hamlets also, to ensure data are
not falling.” (Mayor, CSCOM 4).
Evaluation of sustainability and modifications
It was rumoured that the WB might scale up this RBF
project by expanding it to other sites, however there was
little evidence that sustainability and the future of the
original pilot project was being considered: “I think for
the budget it had a beginning and an end… So I think if
you look purely at financial sustainability, it was not
financially sustainable. But taking into account the polit-
ical developments and that the World Bank was
planning to roll out a national system, albeit with a dif-
ferent FBR framework that KIT had issued, there would
have been an opportunity to continue the FBR program
in Koulikoro.” (Member 2, KIT).7 Sustainability’s deter-
minants and its process illustrate few events inclined to
facilitate the project’s sustainability, and this was evident
in the different implementation contexts of the project.
This supports therefore the final result saying that this
RBF project has a weak degree of sustainability.
Discussion
This study illustrates that many gains were generated
through the implementation of the RBF project: long
term investments in human and material resources
(organisational memory), correspondence between
objectives (values/codes), integration of different tasks
and procedures (rules/procedures), capacity to adapt
to different contexts (adaptation) and creation of a
trust relationship between actors (development of
relationships between stakeholders). However, other
components of the project show that sustainability
remains at a weak level, notably through the insuffi-
ciency of stable resources, a lack of supervision and a
loss of contact between the stakeholders. In regards
to the process of sustainability, planning was centred
on a potential scaling up by an external actor (WB)
rather than on the sustainability of the actual project.
Results represent the importance of adapting the
project to all the different implementation contexts to
be able to sustain it: i) intervention (e.g. simple function-
ing), ii) individuals (e.g. to grant benefits to all actors
involved in the implementation), iii) organisation (e.g.
the investments in the health centres), iv) local environ-
ment (e.g. to take into account populations’ needs like
the cost of prescriptions), v) external system (e.g. the
utilisation of the health system’s structure already in
place). Since all those contexts are vital for the imple-
mentation of the project, they must be taken into
account in a systematic way so as to sustain the project
[23, 41, 42]. While acknowledging the importance of the
diversity of stakeholders from the different implementa-
tion contexts, this research choose to focus on more
local contexts (intervention, individuals, and organisa-
tion) and to explore to a lesser extent the local environ-
ment or external system [See Table 2]. This was mainly
due to the more difficult access to participants related to
those contexts. Therefore, other studies need to look at
those implementation contexts (ex.: the agenda-setting
at the different political levels) in regards to sustainabil-
ity and to go beyond the organisational or individual
contexts that are more often studied [23].
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The end of the project was a major event for this
pilot, after which many activities (or routines) ceased
or rapidly diminished (supervisions, meetings, SA,
SES, etc. depending of the health centre). Sustained
routines such as the use of certain registries, the
punctual opening of services, or the kindness towards
the beneficiaries were perceived with very low cost
and often emerged from the organisations (or from
specific individuals) as solutions to obtain better
results for the project. On the contrary, the discontinued
routines were often referred as costly (ex.: high mainten-
ance costs to provide SA in more remote villages) and
were new activities in the organisation, even if they were
part of the PMA. While the cost of maintaining or not a
routine seemed an important determinant of sustainabil-
ity, some other low cost routines were also discontinued
(ex.: internal and external meeting, supervisions). Going
beyond the simple financial explanation, the issue of
motivation then arises to better comprehend why some
low cost routines were sustained and some not.
The motivation (someone’s mobilisation to act [43]) to
sustain or not a new routine can be analysed through
the theory of self-determination [44] where different
categories are created in relation to the perceived locus
of causality of the motivation, the autonomy of individ-
uals (to be a causal agent of one’s life) and other compo-
nents of motivation. According to this theory, types of
motivation range on a continuum from nonself-
determined motivation with more external locus of
causality and more controlled motivation (ex.: based on
external rewards such as primes, trainings, supervisions,
someone’s ego, etc.); to self-determined motivation with
more internal locus of causality and more autonomous
motivation (ex.: based on the pleasure to conduct an
activity or the correspondence between someone’s
behaviour and identities, beliefs or values) [45–47].
These types of motivation thus respond to three main
needs someone has: relatedness (the desire to interact/
connected to others), autonomy (the ability to be a
causal agent of one’s life) and competence (the senti-
ment of efficacy in someone’s interaction with its envir-
onment) [44, 47].
While acknowledging the fact that every individual
adopt different sources of motivation, we can see that
the perceived locus of causality were mainly external
and linked to results rather than the activities them-
selves: individual bonuses, supervision by “RBF mogow”,
trainings and feedbacks from supervisions, competition
between CSCOM and long/short term investments in
the work place [45, 47–51]. For communes, perceived
sources of motivation were more linked to someone’s
reputation (in regards to the next election) and the de-
sire to make a difference in the community. However,
while the project aimed at involving communes in the
management of the health centres, few decisions could
be made by these actors (due to the lack of knowledge
or the language gap explained earlier). These types of
motivations represent a low level of autonomy since they
are mainly based on external source of motivation,
which are predetermined by the project’s design and
processes and stopped at the end of the project.
However, working in a poorly funded health system,
those actors can easily recognize the inadequacy of their
salary and still appreciate the increase of their income
through bonuses [48–52].
By looking at the more sustained activities (new regis-
tries, punctuality, better reception), some can see that
more intrinsic sources of motivation are also present
such as the enjoyment of challenges and tasks. For
examples, new registries were created in a maternity
during the project as a solution to the problem of un-
documented results and were sustained with the help of
a “champion” [53–55]; by clearly dividing the tasks of
the SA (CPON, CPN, vaccination, SES…) and by being
more equipped for different tasks (through trainings,
materials, infrastructures), health workers seemed to
better appreciate doing new routines and helped sustain
them after the end of the project (SA, vaccination
campaigns, punctuality at work, better reception).
While different types of motivation were present
through the RBF pilot project, new routines with a more
autonomously driven motivation seem more sustainable.
A major reason is the instability (or lack of control) of a
source of motivation for health workers (ex.: delayed
payments [56] or the “brutal” stop of the project’s
funding), which is often dependant on international
organisations’ funding that habitually vanishes at the end
of the project [28, 42]; this being the case in Mali, in
Benin and Burkina Faso [17, 26, 56, 57]. Without this
financial source of motivation (ex.: the bonuses and
organisational investments), activities are discontin-
ued, which therefore brings a lack of sustainability for
the project. In a context of optimisation of limited
resources in global health (ex.: time, human or finan-
cial resources), actors’ motivation should be more
autonomously driven since it can be less reliant on
instable resources and can push towards activities’
ownership and sustainability [46, 47].
A way to provide such autonomous motivation could
be to focus more on the different actors’ appropriation
of the new routines rather than the results. Like other
RBF project [38, 58, 59], the pilot in Mali aimed to in-
crease the participation of the different community
stakeholders in the health centres’ management; which
could correspond to someone’s need of relatedness.
However, the roles attributed to some stakeholders
(especially the communes) for the project’s activities
were not sufficient to ensure their interest (intrinsic
Seppey et al. Globalization and Health  (2017) 13:86 Page 12 of 15
motivation) in the long term. While pushing for more
autonomy of health centres, the role of international
organisations can be too great and hinder local actors’
appropriation of the project, as it is illustrated by the
budget management of the RBF project by the KIT, ra-
ther than the relevant national authorities (communes
and CC). The project can easily be thought to be under
the responsibility of the external funders, who can be
tempted to order decisions concerning the project, and
therefore diminish the role of local actors in the
decision-making process [41]. The type of services
bought, the global targets to achieve, the way of moni-
toring, reporting or evaluating are all different examples
of elements being reported as non-negotiable in RBF
projects in South-Africa, Tanzania or Zambia [5]. Other
projects in the health sector also illustrate this project
approach where the intervention was often said to be
“forced” or “superimposed” in the host organisation [17,
20, 26, 42, 56]. Without the ability of adapting the pro-
ject to the organisation, individuals can be forced to live
incongruities between their goals, identities or values
and their roles in the new routines [47]; therefore, rou-
tines become harder to sustain.
These results can partly be transferred to different
projects in Africa and more specifically to West Africa,
since there are many organizations (African Union,
ECOWAS) for the convergence of the region with
regards to public policies [60]. However, it is important
to note that Mali is a highly decentralised country in
regards to its health care services organisation, which is
not always the case in other contexts. Many interventions
have also been put in place prior and in parallel to the
RBF project (e.g. creation of the SIEC, investments made
by other projects/organisations) creating a favourable en-
vironment for its implementation through stakeholders
cooperation. A scale up strategy for RBF outside the re-
gion of Koulikoro, where such interventions have not been
conducted, could lead to an overestimation of the effects
of its scale up.
A first limit to this study is the memory bias of the
participants which could not always recall all the specific
facts due to the gap between the end of the project and
the data collection period. A greater number of partici-
pants were then recruited to limit this bias and to triangu-
late data. The collect of critical events also reduces that
bias since those events were more easily identifiable and
were collectively shared by the actors. A second limit
could be the perceived role of the main researcher (MS)
by the participants. Despite the clarification of the re-
searcher’s role before every interview, many participants
would still associate him to a project evaluator, which was
apparent in the data (quasi-absence of negative informa-
tion concerning the project and reluctance to share that
information). Since the participants had often directly or
indirectly benefited from the project, they often were in
conflict of interest; they still had hope of the project’s
return (mainly monetarily). Collected data can therefore
be influenced by the financial relationship participants
had with the RBF project, as it has been seen elsewhere
[61]. The sustainment of activities, relationships or acqui-
sitions and integrated resources could then be overesti-
mated, leading to an even lower level of sustainability.
Conclusion
If better understood, the process of sustainability could
help answer many actual needs linked to the project
implementation (e.g. results optimisation, better usage of
resources in the long run). Like other projects [20, 26], the
RBF project in Mali is characterised with a weak level of
sustainability. While many efforts were made to adapt the
project to the national health systems and while much
investment was made in the different organisations, the
absences of some sustainability determinants as well as
the failure of certain phases of the sustainability process
do provide different ways of explaining the lack of sustain-
ability of this project. A better planning of sustainability
would enable projects to better maintain their achieve-
ments and to ensure continued motivation, better integra-
tion of tasks and appropriation by stakeholders. This
study illustrates the need to deepen our understanding of
the concept of sustainability to obtain a better definition
of its determinants and continued phases of sustainability.
Endnotes
1Italic quotes have been freely translated from French
(or Bambara) by the main researcher (or the local trans-




5Rumours have been confirmed with the WB imple-
menting another pilot project for the whole region of
Koulikoro. This pilot took place for only 3 months
(October to December 2016) due to different delays.
There is no sign in this last report if a RBF scale-up will
be implemented.
6The Agence National d’Évaluation des Hôpitaux did
not serve during RBF, it was instead independent NGOs
that had the role of being external auditors.
7At the moment of the writing of this article, no infor-
mation demonstrates that the WB will start another RBF
project in Mali.
Abbreviations
AS: Advanced strategies (Stratégies Avancées); ASACO: Community health
associations (Assemblée de santé communautaire); CC: Cercles’ councils
(Conseil du Cercle); CPN: Prenatal care (Consultation prénatale);
CPON: Postnatal care (Consultation postnatale); CSCOM: Community health
centres (Centre de santé communautaire); CSREF: Referral health centres
(Centre de santé de reference); DNS: National direction for health (Direction
Seppey et al. Globalization and Health  (2017) 13:86 Page 13 of 15
nationale de la santé); DRS: Regional direction for health (Direction régionale
de la santé); DTC: CSCOM’s technical director (Directeur technique du CSCOM);
ECOWAS: Economic Community of West African States; FP: Family planning;
KIT: Royal Tropical Institute (Koninklijk Instituut voor de Tropen);
MHPH: Ministry of Health and Public Hygiene; NÉPAD: New Partnership for
Africa’s Development; NGO: Non-governmental organisations; PC: Parity
committee (Comité paritaire); PMA: Minimum package of activities;
RBF: Results-based financing; SES: Healthy children’s monitoring (Suivi des
enfants sains); SIEC: Communal essential information system(Système
d’information essentielle communal); SNV: Dutch Cooperation (Stichting
Nederlandse Vrijwilligers); WB: World Bank
Acknowledgements
We would like to thank Mahamadou Diabaté and Samba Diarra for their
flexibility and understanding as interpreters during the data collection. Thanks
also to Seydou Diabaté and Kanuya Coulibaly for the transcriptions and the
hard work. Thanks to the proof-readers Rosemary Pal and Joëlle Quenneville as
well as those who made recommendations during the analysis and writing
process, Anne-Marie Turcotte-Tremblay and Lara Gautier.
Funding
This work has been conducted with the financial support of the initiative
“Innovation for mothers and children’s health in Africa” which was granted
by the Ministry of External Affairs, Commerce and Development of Canada,
the Canadian Institutes of Health Research, the International Development
Research Centre and the Institut de Recherche en Santé Publique de
l'Université de Montréal (IRSPUM). Valéry Ridde (VR) holds a CIHR-funded
Research Chair in Applied Public Health (CPP-137901). These organisations
did not have any role in the design of the study, the collection, the
analysis or other parts of the research.
Availability of data and materials
The datasets used and/or analysed during the current study are available
from the corresponding author on reasonable request.
Authors’ contributions
MS wrote the protocol with the support of VR and LT. MS collected and
interpreted the data and also wrote the manuscript. VR supervised data
collection and interpretation with recommendations. LT and VR participated
in the review of the manuscript. All authors participated in the design of the
study. They also all read and approved the final manuscript.
Ethics approval and consent to participate
This study was approved by the ethical committee for health research of the
Université de Montréal (15–145-CERES-D) and by the DNS in Mali (#3269).
Participants’ consent was informed, free and continued.
Consent for publication
Consent was given through the signature of the consent form by the
participants.
Competing interests
The authors declare that they have no competing interests.
Publisher’s Note
Springer Nature remains neutral with regard to jurisdictional claims in published
maps and institutional affiliations.
Author details
1Université de Montréal, École de santé publique (ESPUM), P.O. Box 6128,
Succursale Centre-Ville, Montréal, Québec H3C 3J7, Canada. 2Institut de
Recherche en Santé Publique de l’UdeM (IRSPUM), 7101 Avenue du Parc,
Office 3187-03, Montréal, Québec H3N 1X9, Canada. 3MISELI (Association
Malienne de Recherche et Formation en Anthropologie des Dynamiques
Locales), cité el-Farako, BP E5448 Bamako, Mali.
Received: 13 April 2017 Accepted: 24 October 2017
References
1. Soeters R, Habineza C, Peerenboom PB. Performance-based financing and
changing the district health system: experience from Rwanda. Bull World
Health Organ. 2006;84(11):884–9.
2. Chimhutu V, Tjomsland M, Songstad NG, Mrisho M, Moland KM. Introducing
payment for performance in the health sector of Tanzania- the policy
process. Glob Health. 2015;11:38.
3. Bonfrer I, Soeters R, Van de Poel E, Basenya O, Longin G, van de Looij F,
van Doorslaer E. Introduction of performance-based financing in burundi
was associated with improvements in care and quality. Health Aff. 2014;
33(12):2179–87.
4. Mokdad AH, Colson KE, Zúñiga-Brenes P, Ríos-Zertuche D, Palmisano EB,
Alfaro-Porras E, Anderson BW, Borgo M, Desai S, Gagnier MC. Salud
Mesoamérica 2015 initiative: design, implementation, and baseline findings.
Popul Health Metrics. 2015;13(1):1.
5. Barnes A, Brown G, Harman S. Locating health diplomacy through African
negotiations on performance-based funding in global health. J Health
Diplomacy. 2015;1(3):1–19.
6. Beane CR, Hobbs SH, Thirumurthy H. Exploring the potential for using
results-based financing to address non-communicable diseases in low-and
middle-income countries. BMC Public Health. 2013;13(1):1.
7. Ireland M, Paul E, Dujardin B. Can performance-based financing be used to
reform health systems in developing countries? Bull World Health Organ.
2011;89(9):695–8.
8. Paul E, Sossouhounto N, Eclou DS. Local stakeholders' perceptions about
the introduction of performance-based financing in Benin: a case study in
two health districts. Int J Health Policy Manag. 2014;3(4):207–14.
9. Turcotte-Tremblay A-M, Gautier L, Bodson O, Sambieni NkE, Ridde V: Dans
les coulisses du pouvoir décisionnel : le rôle des organisations
internationales dans l'expansion du financement basé sur les résultats dans
les pays à faible et à moyen revenu. 2016.
10. Fritsche GB, Soeters R, Meessen B. Performance-based financing toolkit:
World Bank Publications; 2014.
11. Eichler R: Can “pay for performance” increase utilization by the poor and
improve the quality of health services. Background papers for the Working
Group on Performance Based Incentives 2006.
12. Basinga P, Mayaka S, Condo J. Performance-based financing: the need for
more research. Bull World Health Organ. 2011;89(9):698–9.
13. Das A, Gopalan SS, Chandramohan D. Effect of pay for performance to
improve quality of maternal and child care in low- and middle-income
countries: a systematic review. BMC Public Health. 2016;16:321.
14. Oxman AD, Fretheim A: An overview of research on the effects of results-
based financing. 2008.
15. Turcotte-Tremblay A-M, Spagnolo J, De Allegri M, Ridde V. Does
performance-based financing increase value for money in low- and middle-
income countries? A systematic review. Heal Econ Rev. 2016;6:30.
16. Basinga P, Gertler PJ, Binagwaho A, Soucat ALB, Sturdy J, Vermeersch CMJ.
Effect on maternal and child health services in Rwanda of payment to
primary health-care providers for performance: an impact evaluation.
Lancet. 2011;377(9775):1421–8.
17. Paul E: Marché de services relatifs à la réalisation d'une étude sur la viabilité
et la pérennisation de l'approche du financement basé sur les résultats
(FBR) au Bénin. In.: CTB et Agence belge de développement; 2016.
18. Scheirer MA, Dearing JW. An agenda for research on the sustainability of
public health programs. Am J Public Health. 2011;101(11):2059–67.
19. St Leger L. Questioning sustainability in health promotion projects and
programs. Health Promot Int. 2005;20(4):317–9.
20. Ridde V, Pluye P, Queuille L. Évaluer la pérennité des programmes de santé
publique : un outil et son application en Haïti. Rev Epidemiol Sante
Publique. 2006;54(5):421–31.
21. Pluye P, Potvin L, Denis J-L. Making public health programs last:
conceptualizing sustainability. Eval Program Plan. 2004;27(2):121–33.
22. Johnson K, Hays C, Center H, Daley C. Building capacity and sustainable
prevention innovations: a sustainability planning model. Eval Program Plan.
2004;27(2):135–49.
23. Moullin J, Sabater-Hernandez D, Fernandez-Llimos F, Benrimoj S. A systematic
review of implementation frameworks of innovations in healthcare and resulting
generic implementation framework. Health Res Policy Syst. 2015;13(1):16.
Seppey et al. Globalization and Health  (2017) 13:86 Page 14 of 15
24. Chambers D, Glasgow R, Stange K. The dynamic sustainability framework:
addressing the paradox of sustainment amid ongoing change. Implement
Sci. 2013;8(1):117.
25. Pluye P. Vers un nouveau modèle théorique du déroulement des
programmes : étude de la routinisation des programmes en promotion de
la santé: Université de Montréal; 2002.
26. Mallé Samb Oumar RV, Ludovic Q. Quelle pérennité pour les interventions pilotes
de gratuité des soins au Burkina Faso ? Revue Tiers Monde. 2013;3(215):73–91.
27. Pluye P, Potvin L, Denis J-L. La pérennisation organisationnelle des projets
pilotes en promotion de la santé. Ruptures, Revue Transdisciplinaire en
Santé. 2000;7(1):99–113.
28. Olivier de Sardan J-P, Diarra A, Koné FY, Yaogo M, Zerbo R. Local
sustainability and scaling up for user fee exemptions: medical NGOs vis-à-vis
health systems. BMC Health Serv Res. 2015;15(3):1.
29. Khim K, Ir P, Annear PL. Factors driving changes in the design,
implementation, and scaling-up of the contracting of health Services in
Rural Cambodia, 1997–2015. Health Syst Reform. 2017;3(2):105–16.
30. Sieleunou I, Turcotte-Tremblay A-M, Yumo HA, Kouokam E, Fotso J-CT,
Tamga DM, Ridde V. Transferring the purchasing role from international to
National Organizations during the scale-up phase of performance-based
financing in Cameroon. Health Syst Reform. 2017;3(2):91–104.
31. Shroff ZC, Tran N, Meessen B, Bigdeli M, Ghaffar A. Taking results-based
financing from scheme to system. Health Systems & Reform. 2017;3(2):69–73.
32. Yin RK: Case study research: design and methods: sage publications; 2013.
33. Etat de santé et tendances. http://www.aho.afro.who.int/profiles_information/
index.php/Mali:Health_Status_and_Trends/fr. Accessed Oct 26 2017.
34. Touré L. La gouvernance de la santé dans la région de Sikasso. In: Bamako:
MISELI; 2011. p. 150.
35. Toonen J, Dao D, Matthijssen J, Koné B: Évaluation finale: Accélérer l'atteinte
de l'OMD 5 dans la région de Koulikoro - Projet pilote financement basé sur
les résultats dans les cercles de Dioïla et Banamba. In.: Institut Royal
Tropical; 2014.
36. Dao D, Toonen J, Koné B: Contribution du FBR à la bonne gouvernance des
centres de santé communautaire au Mali. In.; 2014.
37. Toonen J, Kone B, Dao D: Le Financement Basé sur les Résultats (FBR) au
Mali. In.: KIT; s.d.
38. Renmans D, Holvoet N, Criel B, Meessen B. Performance-based financing:
the same is different. Health Policy Plan. 2017;32(6):860–8.
39. Étude de la pérennisation des résultats du projet pilote de FBR dans les
districts sanitaires de Fana et Dioïla. http://www.equitesante.org/
financement-base-sur-les-resultats-en-sante-maternelle-et-infantile-et-equite-
au-mali-et-au-burkina-faso/. Accessed Oct 26 2017.
40. The World Bank: Implementation completion and results report (IDA -
H7530) on a grant in the amount of SDR 19 million (US$ 30 million
equivalent) to the Républic of Mali for a strengthening reproductive health
project (SRHP). In. s.l.: World Bank; 2017: 81 pages.
41. de Renzio P, Whitfield L, Bergamaschi I: Reforming foreign aid practices:
what country ownership is and what donors can do to support it. 2008.
42. Castellanet C. Cycle des projets, cadre logique et efficacité des interventions
de développement. Paris: Les Editions du Groupe initiatives; 2003.
43. Ryan RM, Deci EL. Self-determination theory and the facilitation of intrinsic
motivation, social development, and well-being. Am Psychol. 2000;55(1):68.
44. Deci EL, Ryan RM. Self-determination theory: a macrotheory of human
motivation, development, and health. Can Psychol. 2008;49(3):182.
45. Forest J, Mageau GA. La motivation au travail selon la théorie de
l’autodétermination. Psychologie Québec. 2008;25(5):33–6.
46. Forest J: Comment rendre un chercheur heureux, performant et pour
longtemps. In: Dossier Santé psychologique des chercheurs. Edited by
Découvrir: Association francophone pour le savoir-Acfas; 2016.
47. Lohmann J, Houlfort N, De Allegri M. Crowding out or no crowding out? A
self-determination theory approach to health worker motivation in
performance-based financing. Soc Sci Med. 2016;169:1–8.
48. Bertone MP, Lagarde M, Witter S. Performance-based financing in the context
of the complex remuneration of health workers: findings from a mixed-
method study in rural Sierra Leone. BMC Health Serv Res. 2016;16(1):1.
49. Khim K. Are health workers motivated by income? Job motivation of
Cambodian primary health workers implementing performance-based
financing. Global Health Action. 2016;9. doi:10.3402/gha.v9.31068.
50. Meessen B, Kashala J-PI, Musango L: Output-based payment to boost staff
productivity in public health centres: contracting in Kabutare district,
Rwanda. Bull World Health Organ 2007, 85(2):108-115.
51. Ensor T, Chapman G, Barro M: Paying and motivating CSPS staff in Burkina
Faso: evidence from two districts. Initiative for Maternal Mortality
Programme Assessment Aberdeen, Scotland: University of Aberdeen 2006.
52. Olivier de Sardan J-P. La routine des comportements non-observants au
sein des services publics Nigériens. In: Connaître la culture bureaucratique
pour la réformer de l'intérieur; 2014.
53. Shediac-Rizkallah MC, Bone LR. Planning for the sustainability of community-
based health programs: conceptual frameworks and future directions for
research, practice and policy. Health Educ Res. 1998;13(1):87–108.
54. Damschroder LJ, Aron DC, Keith RE, Kirsh SR, Alexander JA, Lowery JC.
Fostering implementation of health services research findings into practice:
a consolidated framework for advancing implementation science.
Implement Sci. 2009;4(1):50.
55. Cresswell K, Sheikh A. Organizational issues in the implementation and
adoption of health information technology innovations: an interpretative
review. Int J Med Inform. 2013;82(5):e73–86.
56. Ridde V, Yaogo M, Zongo S, Somé P-A, Turcotte‐Tremblay A‐M. Twelve
months of implementation of health care performance‐based financing in
Burkina Faso: A qualitative multiple case study. Int J Health Plann Mgmt.
2017. https://doi.org/10.1002/hpm.2439.
57. Paul E, Lamine Dramé M, Kashala J-P, Ekambi Ndema A, Kounnou M, Aïssan
JC, Gyselinck K. Performance-Based Financing to Strengthen the Health
System in Benin: Challenging the Mainstream Approach. Int J Health Policy
Manag. 2017(6):1–13.
58. Falisse JB, Meessen B, Ndayishimiye J, Bossuyt M. Community participation
and voice mechanisms under performance-based financing schemes in
Burundi. Tropical Med Int Health. 2012;17(5):674–82.
59. Falisse J-B, Vergeer P, Gebre Medhin JKG, Juquois M, Akpamoli A, Robyn J,
Shu W, Zabiti M, Hassan R, Jallow B et al: Community results-based
financing in health practice : reflections on implementation from
experiences in six countries. In: The Health, Nutrition and Population Global
Practice Knowledge Briefs of the World Bank. Online: World Bank Group;
2017: 4 pages.
60. Olivier de Sardan J-P, Ridde V. Diagnosis of a public policy: an introduction
to user fee exemptions for healthcare in the Sahel. BMC Health Serv Res.
2015;15(3):1–4.
61. Turcotte-Tremblay A-M, Spagnolo J, De Allegri M, Ridde V. Does
performance-based financing increase value for money in low-and middle-
income countries? A systematic review. Heal Econ Rev. 2015;6(1):30.
•  We accept pre-submission inquiries 
•  Our selector tool helps you to find the most relevant journal
•  We provide round the clock customer support 
•  Convenient online submission
•  Thorough peer review
•  Inclusion in PubMed and all major indexing services 
•  Maximum visibility for your research
Submit your manuscript at
www.biomedcentral.com/submit
Submit your next manuscript to BioMed Central 
and we will help you at every step:
Seppey et al. Globalization and Health  (2017) 13:86 Page 15 of 15
